

Neil Heinonen

From: Shane Murphy
Sent: Friday, June 14, 2024 12:20 PM
To: Neil Heinonen
Subject: 2024 South Forestview Area Improvements - Project Update – June 14, 2024

Residents and Project Stakeholders:

Multiple utility crews were on site this week installing sanitary sewer, watermain, and service stubs to properties. Much of the utility work this week took place on Forestview Drive between Riverwood Road and River Vista Drive. Grading crews continued placement and final shaping of gravel base along River Vista Drive and River Vista Court in preparation for paving.

[Project Schedule/ Upcoming Work:](#)

The Contractor's tentative schedule for upcoming work includes:

- Utility construction along Parkview Circle and Forestview Drive, from the southern-most limit to Parkview Circle, is scheduled to begin next week.
- Final roadway grading is scheduled to continue next week along River Vista Drive and River Vista Court.
- Weather pending, the contractor anticipates beginning paving operations Wednesday June 19th along River Vista Drive and River Vista Ct.
- Beginning Monday June 17th, access to Riverwood Road, Parkview Circle, and Forestview Drive (south of River Vista Drive) will be provided from the north along Forestview Drive. Additional communication will be provided if access to this area is shifted to the access road detour at a later date.

[24-hour Emergency Contact:](#)

The deep utility work in the construction zone along River Vista Drive and Riverwood Road has created concerns related to the driving surface. If you need assistance related to access or have problems with traversing through the project area, the primary contact from RL Larson Excavating is Terry Kraemer, phone number (320)-980-4416. RL Larson will have representatives at the site through weekend periods to maintain the grade and monitor the driving surface.

[Access Limited in Areas of Utility Work:](#)

The deep utility work restricts access for residents throughout the project area. The intent is for vehicles to be able to leave in the early morning, and return in the evening, but access restrictions during the daytime working hours may occur. Please reach out to Shane Murphy (SEH, Inc.) at 612.226.7984 if you have concerns related to access, or if you need to arrange for accommodations if you have a trailer or boat that may require coordination with the construction crews.

[Private Utility Interruptions May Occur as Work Continues \(Gas, Internet, Power\)](#)

There have been interruptions to internet service after lines were impacted as construction progressed. Residents should be aware that this impact may occur as the underground work is completed. RL Larson and the other Contractors do their best to take care around the private utility lines (gas/internet/power), but the reality is that impacts do occur with this type of work. Please note, if you do have any impacts with your private gas, internet, or power service, please contact your service provider to alert them of the outage or issue.

[Package Deliveries:](#)

Project staff have been in contact with package delivery services, coordinating access to the South Forestview neighborhood. Private delivery services such as UPS, FedEx, DHL, etc. intend to deliver packages as access allows and contact residents to re-schedule delivery if needed. USPS policies do not allow for delivery of mail or packages in construction zones but will deliver mail and packages to temporary mailboxes. In the event that a package is not able to fit inside the temporary mailbox, USPS will provide a notification to pick up the package at the local Post Office.

[Work Zones:](#)

Notice on Construction Zone Activities:

- Road work signs or other temporary signage will be installed throughout the project areas to warn motorists and protect workers during construction. Please pay careful attention to the warning signs. Please exercise caution as you navigate the work zones.

[Project Website:](#)

Please note the link below, which includes the information about the project.

Link: <https://www.sehinc.com/baxter2024southforestview>

Please reach out to me if you have questions related to the project.

Regards,

Shane Murphy (SEH, Inc.)
Lead Resident Project Representative
Short Elliott Hendrickson Inc.
612.226.7984 cell
smurphy@sehinc.com

Neil Heinonen, PE (MN)
Project Manager | Sr. Professional Engineer
Short Elliott Hendrickson Inc.
320.250.2090 cell
nheinonen@sehinc.com