

**CSAH 2 & 32 Street Reconstruction
Milaca, Minnesota**

Project Update



SEH NO. MILLE 146426

Project Contacts

SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

gpankonin@sehinc.com

SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

ganderson@sehinc.com

Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

derek@landwehrconstruction.com

Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

clint@landwehrconstruction.com

Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

holly.wilson@millelacs.mn.gov

September 11, 2020 | Project Update No. 12

This Week's Work

- Driveways on 3rd Avenue SW were patched and are open to traffic.
- 2nd Street SW has been rebuilt to gravel from 3rd Avenue SW to Central Avenue.
- 2nd Street SW has been rebuilt to gravel from Central to 3rd Avenue SE.

Next Week's Anticipated Work

- Landwehr will continue installing new storm sewer in 2nd Street SE heading east from 3rd Avenue SE towards 5th Avenue SE.
- New curb & gutter will be installed on 2nd Street SW from 3rd Avenue SW to Central Avenue
- New curb & gutter will also be installed on 2nd Street SE from Central Avenue towards 3rd Avenue SE.

Street's Closed to Traffic

- 2nd Street SE between Central Avenue and 5th Avenue SE
- 2nd Street SW between 3rd Avenue SW and Central Avenue

Access Closures

- First National Bank drive through access will be closed intermittently over the next two weeks. Watch for signs.

Miscellaneous

- Property owners with plants near the sidewalk along 2nd Street SE that they would like saved, should remove those by August 14th. Replacement of the existing sidewalks within the project area will disturb any landscaping adjacent to the sidewalk. Call Garey with questions, 612.403.4251