

**CSAH 2 & 32 Street Reconstruction  
Milaca, Minnesota**

# Project Update



SEH NO. MILLE 146426

## Project Contacts

### SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

[gpankonin@sehinc.com](mailto:gpankonin@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

[derek@landwehrconstruction.com](mailto:derek@landwehrconstruction.com)

### Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

[clint@landwehrconstruction.com](mailto:clint@landwehrconstruction.com)

### Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

[holly.wilson@millelacs.mn.gov](mailto:holly.wilson@millelacs.mn.gov)

September 18, 2020 | Project Update No. 13

## This Week's Work

- New concrete curb & gutter was placed on 2<sup>nd</sup> Street SW from 3<sup>rd</sup> Avenue SW to Central and on 2<sup>nd</sup> Street SW from Central to 3<sup>rd</sup> Avenue SE.
- Landwehr placed new storm sewer on 2<sup>nd</sup> Street SE between 3<sup>rd</sup> Avenue SE and 5<sup>th</sup> Avenue SE.
- Turf restoration was completed on 3<sup>rd</sup> Avenue SW.

## Next Week's Anticipated Work

- Landwehr will finish installing new storm sewer in 2<sup>nd</sup> Street SE heading east from 3<sup>rd</sup> Avenue SE to 5<sup>th</sup> Avenue SE.
- Bituminous paving on 2<sup>nd</sup> Street SW from 3<sup>rd</sup> Avenue SW to Central and on 2<sup>nd</sup> Street SE from Central to 3<sup>rd</sup> Avenue SE is planned for Tuesday and Wednesday.
- New concrete sidewalk along 2<sup>nd</sup> Street SW from Central heading west is planned for late in the week.
- Contractor may move into Phase 4 of the project (5<sup>th</sup> Avenue SE to TH 23) at the end of the week.

## Street's Closed to Traffic

- 2<sup>nd</sup> Street SE between Central Avenue and 5<sup>th</sup> Avenue SE
- 2<sup>nd</sup> Street SW between 3<sup>rd</sup> Avenue SW and Central Avenue
- Phase 4 (TH 23 to 5<sup>th</sup> Ave SE) detour may go up next week.

## Access Closures

- First National Bank drive through access will be closed intermittently over the next two weeks. Watch for signs.

## Miscellaneous

- Property owners who had trees removed as part of the project will be given the option to have replacement trees installed in their yard on the house side of the sidewalk as part of the project. Watch for a handout on tree type and placement.
- Residents with project questions should call Garey at 612.403.4251