

Project Update



SEH NO. MILLE 146426

Project Contacts

SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

gpankonin@sehinc.com

SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

ganderson@sehinc.com

Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

derek@landwehrconstruction.com

Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

clint@landwehrconstruction.com

Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

holly.wilson@millelacs.mn.gov

October 23, 2020 | Project Update No. 18

This Week's Work

- Welcome to Winter!!
- I know most of you are like us on the project feeling the winter weather is about a month ahead of schedule.
- Due to the weather, not much happened last week. The contractor is hoping the weather will return to normal before the end of the month so they can get a hard surface on all of 2nd Street SE out to TH 23.

Next Week's Anticipated Work

- Landwehr will be prepping the gravel surface on 2nd Street SE from 4th Avenue SE out to TH 23 for new curb and paving.
- Bituminous paving on 2nd Street SE is currently up in the air as to when it will be placed on the above section.
- Similarly, placement of new concrete curb on 2nd Street SE, east of 6th Avenue SE is still planned to be placed this fall as weather allows.

Street's Closed to Traffic

- 2nd Street SE between 3rd Avenue SE and TH 23.
- 2nd Street SW between the alley and 3rd Avenue SW is closed due to snow until next week sometime. 1st National Bank drive thus is OPEN.

Access Closures

- Access to the Mille Lacs County Court House is available via 3rd Street SE to either 6th or 7th Avenues SE
- Access to Elim Care Center, Country Meadows and Trinity Lutheran Church is available off of TH 23.

Miscellaneous

- Residents with project questions should call Garey at 612.403.4251