

**CSAH 2 & 32 Street Reconstruction  
Milaca, Minnesota**

# Project Update



SEH NO. MILLE 146426

## Project Contacts

### SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

[gpankonin@sehinc.com](mailto:gpankonin@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

[derek@landwehrconstruction.com](mailto:derek@landwehrconstruction.com)

### Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

[clint@landwehrconstruction.com](mailto:clint@landwehrconstruction.com)

### Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

[holly.wilson@millelacs.mn.gov](mailto:holly.wilson@millelacs.mn.gov)

July 2, 2020 | Project Update No. 2

## This Week's Work

- Mille Lacs County's contractor, Landwehr Construction, removed existing curb & gutter and sidewalk on 3<sup>rd</sup> Avenue SW and 2<sup>nd</sup> Street SW (Phase 1 & Phase 2). Watch for traffic control changes.
- Landwehr also reclaimed the existing bituminous pavement on 3<sup>rd</sup> Avenue SW and the west block of 2<sup>nd</sup> Street SW.
- CenterPoint gas has their contractor, Michaels, replacing their old steel gas main with new plastic main within the project area. Working from the west toward east on the project. This work is anticipated to take 2-3 weeks.

## Next Week's Anticipated Work

- Landwehr will begin installing new sewer and water mains on Monday, July 6<sup>th</sup> starting at corner of 3<sup>rd</sup> Avenue SW and 2<sup>nd</sup> Street SW.
- Landwehr will also be removing the bituminous and concrete pavement on 2<sup>nd</sup> Street SW between Central Avenue and 2<sup>nd</sup> Avenue SW.
- Gas Company's contractor will continue working towards the east on 2<sup>nd</sup> Street SW, past Central Avenue with gas main replacement.

## Street's Closed to thru Traffic

- 3<sup>rd</sup> Avenue SW between TH 23 and 2<sup>nd</sup> Street SW
- 2<sup>nd</sup> Street SW between 3<sup>rd</sup> Avenue SW and Central Avenue

## Access Closures

- First National Bank drive through accesses will be closed starting on Wednesday, July 8<sup>th</sup>.