

**CSAH 2 & 32 Street Reconstruction  
Milaca, Minnesota**

# Project Update



SEH NO. MILLE 146426

## Project Contacts

### SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

[gpankonin@sehinc.com](mailto:gpankonin@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

[derek@landwehrconstruction.com](mailto:derek@landwehrconstruction.com)

### Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

[clint@landwehrconstruction.com](mailto:clint@landwehrconstruction.com)

### Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

[holly.wilson@millelacs.mn.gov](mailto:holly.wilson@millelacs.mn.gov)

November 20, 2020 | Project Update No. 20

## Project Schedule

- The project, while not all complete, is done for the winter.
- All project streets have their first layer of bituminous pavement and are open to traffic.
- Due to earlier than anticipated winter weather, the new concrete curb did not get installed on the east two blocks of 2<sup>nd</sup> Street SE as well as sidewalk wasn't installed east of 3<sup>rd</sup> Ave SE.
- The above sidewalk areas have gravel installed for a temporary surface over the winter.

## Next Year's Anticipated Work

- Next spring the contractor, Landwehr Construction, will finish the new concrete curbing on the east end of 2<sup>nd</sup> Street SE from the Court House out to TH 23.
- The new sidewalk will also be installed from 3<sup>rd</sup> Ave SE, to the east.
- Once the above curb and sidewalk are installed, the final lift of bituminous pavement will be placed over the entire project.

## Street's Closed to Traffic

- All project streets are now open and will remain open thru the winter.

## Miscellaneous

- County, City and Project staff will be reviewing the project in the spring for any issues that need repair as well as ensure grass is growing in the disturbed areas.
- If you have concerns/issues that arise over the winter ie: cracked driveway or sidewalk, boulevard settlement, etc., please contact Garey at 612.403.4251 or Greg at 612.720.5883.
- ENJOY WINTER and STAY SAFE