

**CSAH 2 & 32 Street Reconstruction  
Milaca, Minnesota**

# Project Update



SEH NO. MILLE 146426

## Project Contacts

### SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

[gpankonin@sehinc.com](mailto:gpankonin@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

[derek@landwehrconstruction.com](mailto:derek@landwehrconstruction.com)

### Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

[clint@landwehrconstruction.com](mailto:clint@landwehrconstruction.com)

### Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

[holly.wilson@millelacs.mn.gov](mailto:holly.wilson@millelacs.mn.gov)

May 7, 2021 | Project Update No. 23

## Project Schedule

- Installation of the new concrete sidewalk on the east end of 2<sup>nd</sup> Street SE from 4<sup>th</sup> Avenue SE out to TH 23 resumed.
- The new concrete curb & gutter on 2<sup>nd</sup> Street SE from 6<sup>th</sup> Avenue SE out to TH 23 has been completed.

## Next Week's Anticipated Work

- Finish the installation of the new concrete sidewalk on the east end of 2<sup>nd</sup> Street SE.
- Bituminous patching and concrete repairs on the west end of the project will be taking place.
- Boulevards along the new concrete sidewalk will begin to be graded and topsoiled. Turf restoration may begin late next week.

## Street's Closed to Traffic

- 2<sup>nd</sup> Street SE from 6<sup>th</sup> Avenue SE to TH 23 is currently closed to thru traffic.
- Access to Elim Care Center, Country Meadows and Trinity Lutheran Church is available off of TH 23.

## Miscellaneous

- If you have concerns/issues about the project or access to your home, please contact Garey at 612.403.4251 or Greg at 612.720.5883.