

**CSAH 2 & 32 Street Reconstruction
Milaca, Minnesota**

Project Update



SEH NO. MILLE 146426

Project Contacts

SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

gpankonin@sehinc.com

SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

ganderson@sehinc.com

Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

derek@landwehrconstruction.com

Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

clint@landwehrconstruction.com

Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

holly.wilson@millelacs.mn.gov

July 24, 2020 | Project Update No. 5

This Week's Work

- Landwehr Construction finished installing new storm sewer mains in 3rd Avenue SW.
- Landwehr continued installing new sanitary sewer and water main in 2nd Street SW.
- CenterPoint Energy's contractor, Michels, continues to replace gas services east of Central Avenue.

Next Week's Anticipated Work

- Landwehr will begin rebuilding 3rd Avenue SW from TH 23 to 2nd Street SW.
- Landwehr will finish installing new sanitary sewer in 2nd St. SW
- Landwehr will continue placing new water main in 2nd Street SW towards Central Avenue.
- Water main replacement in 2nd Street SW may require more short term water service shut-offs. Residents/businesses along 2nd Street should watch for notices concerning water shut-offs.
- Michels should finish their gas service line replacements next week.

Street's Closed to Traffic

- 3rd Avenue SW between TH 23 and 2nd Street SW
- 2nd Street SW between 3rd Avenue SW and Central Avenue

Access Closures

- First National Bank drive through access will be closed intermittently over the next two weeks. Watch for signs.