

**CSAH 2 & 32 Street Reconstruction
Milaca, Minnesota**

Project Update



SEH NO. MILLE 146426

Project Contacts

SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

gpankonin@sehinc.com

SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

ganderson@sehinc.com

Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

derek@landwehrconstruction.com

Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

clint@landwehrconstruction.com

Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

holly.wilson@millelacs.mn.gov

August 14, 2020 | Project Update No. 8

This Week's Work

- Landwehr continued installing new water main in 2nd Street SW up to Central Avenue.
- New curb & gutter installed on 3rd Avenue SW
- Phase 3 was reclaimed into a gravel surface

Next Week's Anticipated Work

- Landwehr will finish new water main and new storm sewer installation in 2nd St. SW up to Central Avenue.
- Landwehr will begin replacing the water main and sanitary sewer in 2nd Street SE at the alleys between 3rd Ave and 5th Ave SE.
- Landwehr will continue street construction on 2nd Street SW heading east from 3rd Avenue SW.

Street's Closed to Traffic

- 2nd Street SW between Central Avenue and 5th Avenue SE
- 2nd Street SW between 3rd Avenue SW and Central Avenue

Access Closures

- First National Bank drive through access will be closed intermittently over the next two weeks. Watch for signs.

Miscellaneous

- Property owners with plants near the sidewalk along 2nd Street SE that they would like saved, should remove those by August 14th. Replacement of the existing sidewalks within the project area will disturb any landscaping adjacent to the sidewalk. Call Garey with questions, 612.403.4251