

**CSAH 2 & 32 Street Reconstruction  
Milaca, Minnesota**

# Project Update



SEH NO. MILLE 146426

## Project Contacts

### SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

[gpankonin@sehinc.com](mailto:gpankonin@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

[derek@landwehrconstruction.com](mailto:derek@landwehrconstruction.com)

### Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

[clint@landwehrconstruction.com](mailto:clint@landwehrconstruction.com)

### Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

[holly.wilson@millelacs.mn.gov](mailto:holly.wilson@millelacs.mn.gov)

August 28, 2020 | Project Update No. 10

## This Week's Work

- Landwehr completed the new water main in 2<sup>nd</sup> Street SW up to Central Avenue.
- 3<sup>rd</sup> Avenue SW was paved and is open to traffic past the schools
- Landwehr completed replacing water main and sanitary sewer in Phase 3 at the alleys between 3<sup>rd</sup> Ave SE and 5<sup>th</sup> Ave SE

## Next Week's Anticipated Work

- New sidewalks will be installed along 3<sup>rd</sup> Avenue SW.
- Landwehr will finish new storm sewer along Teals, then will begin installing new storm sewer on 2<sup>nd</sup> Street SE, heading east of Central Avenue in Phase 3 of the Project.
- Landwehr will continue street construction on 2<sup>nd</sup> Street SW heading east from 3<sup>rd</sup> Avenue SW towards Central Ave.

## Street's Closed to Traffic

- 2<sup>nd</sup> Street SE between Central Avenue and 5<sup>th</sup> Avenue SE
- 2<sup>nd</sup> Street SW between 3<sup>rd</sup> Avenue SW and Central Avenue

## Access Closures

- First National Bank drive through access will be closed intermittently over the next two weeks. Watch for signs.

## Miscellaneous

- Water main work on the project is done and no new water shutoffs are planned.
- Property owners with plants near the sidewalk along 2<sup>nd</sup> Street SE that they would like saved, should remove those by August 14<sup>th</sup>. Replacement of the existing sidewalks within the project area will disturb any landscaping adjacent to the sidewalk. Call Garey with questions, 612.403.4251