

**CSAH 2 & 32 Street Reconstruction
Milaca, Minnesota**

Project Update



SEH NO. MILLE 146426

Project Contacts

SEH - Project Representative

GAREY PANKONIN

612.403.4251 (Cell)

gpankonin@sehinc.com

SEH - Project Manager

GREG ANDERSON, PE

3535 Vadnais Center Drive

St. Paul, MN 55110

651.490.2172 (Office)

612.720.5882 (Cell)

ganderson@sehinc.com

Landwehr Construction, Inc.

DEREK BURGRAFF

Project Manager

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Office)

derek@landwehrconstruction.com

Landwehr Construction, Inc.

CLINT CHRISTIANS

Project Superintendent

846 3rd St. S.

St. Cloud, MN 56301

320.252.1494 (Cell)

clint@landwehrconstruction.com

Mille Lacs County

HOLLY WILSON, PE

Public Works Director

635 2ND St. SE

Milaca, MN 56353

320.983.8378 (Office)

holly.wilson@millelacs.mn.gov

July 10, 2020 | Project Update No. 3

This Week's Work

- Landwehr Construction began installing new sanitary sewer and storm sewer mains in 3rd Avenue SW.
- CenterPoint's contractor, Michels is replacing their old steel gas main and services with new plastic main within the project area. Working from the west toward east on the project. This work is anticipated to take 2-3 weeks.

Next Week's Anticipated Work

- Landwehr will continue installing new sewer and water mains in 2nd Street SW.
- Water main replacement along 2nd Street may require short term water service shut-offs. Residents/businesses along 2nd Street should watch for notices concerning water shut-offs.
- Michels will continue working towards the east on 2nd Street SW, past Central Avenue with gas main and service line replacement. Residents/businesses on 2nd Street may be contacted by CenterPoint as part of service replacement.

Street's Closed to Traffic

- 3rd Avenue SW between TH 23 and 2nd Street SW
- 2nd Street SW between 3rd Avenue SW and Central Avenue

Access Closures

- First National Bank drive through access will be closed intermittently over the next two weeks. Watch for signs.