



Phase 1 - Starting week of June 15th
 Phase 2 - Starting week of June 15th
 Phase 3 - Starting after July 4th
 Phase 4 - Starting after July 4th

0 150 300 600
 Feet

This map is neither a legally recorded map nor a survey map and is not intended to be used as one. This map is a compilation of records, information, and data gathered from various sources listed on this map and is to be used for reference purposes only. SEH does not warrant that the Geographic Information System (GIS) Data used to prepare this map are error free, and SEH does not represent that the GIS Data can be used for navigational, tracking, or any other purpose requiring exacting measurement of distance or direction or precision in the depiction of geographic features. The user of this map acknowledges that SEH shall not be liable for any damages which arise out of the user's access or use of data provided.

Print Date: 6/8/2020

Source: Esri, DigitalGlobe, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, IGN, and the GIS User Community

CSAH 2 (2nd Street SE/SW) and CSAH 32 (3rd Avenue SW) Reconstruction Project
 Project Schedule/Phasing
 Milaca, Minnesota

