

2016 Brainerd Airport Utility Extension Brainerd, Minnesota

Project Update



City No. 14-15
SEH No. BRDMN 131759
WSN No. 0101B0042.002

Project Team

Project Manager
Scott Hedlund, SEH
218.855.1705 (office)
612.865.3509 (cell)
shedlund@sehinc.com

Project Engineer
Dave Reese, WSN
218.316.3629 (office)
218.251.2770 (cell)
Dave.Reese@wsn.us.com

Lead Field Representative
Pat Beste, WSN
218.820.8843 (cell)
218.316.3639 (office)

SEH Field Representative
Roger Worm, SEH
320.250.1072

City of Brainerd
Jeff Hulsether
218.828.2309
jhulsether@ci.brainerd.mn.us

Tom's Backhoe Service, Inc.
General Contractor
Tom Thompson
218.820.7478
tb12@brainerd.net

Project Website
<http://www.sehinc.com/online/brd>

May 2016 | Project Update No. 2

Thank You!

The project team would like to thank you for your cooperation and patience on the project to date. Please feel free to contact SEH with questions or concerns regarding the project. We will make every attempt to provide you accurate answers in a timely manner.

If you wish to receive future Project Updates and other project information via email instead of regular mail, please email Melissa Blommel at mblommel@sehinc.com with your request.

Project Status

The last few weeks Contractor has been focusing his efforts primarily in the Lum Park area and along TH 210 between Lum Park and E Street. He is now starting to work along TH 210 heading east from Lum Park.

Work to date includes horizontal directional drilling (HDD) sewer force main between Lum Park and the E Street/9th Avenue intersection, HDD gravity sewer under Lum Park Road, ongoing dewatering operations, ongoing construction of jack/bore and HDD deep excavation pits in and moving east from Lum Park, and started HDD sewer force main work along TH 210 between Pine Shores Road and Jordan Road.

The Contractor has given the following schedule moving forward, weather dependent, and subject to change:

- Weeks of May 9th and 16th:
 - **Bituminous pavement removals are planned for Friday May 13th on E Street between 8th Avenue and League Avenue with gravity sewer open cut installation work starting Monday, May 16th at League Avenue, then moving east. Please refrain from parking on E Street in this area starting Friday, May 13th until further notice.**
 - Water main work at the 13th Avenue / I Street intersection starting as early as May 13th (will require closing the intersection to traffic, please refrain from parking in this area over the next few weeks).
 - Ongoing Lum Park Lift Station work.
 - Open cut gravity sewer and water main in Lum Park.
 - Ongoing construction of jack/bore/HDD pits in Lum Park and along TH 210 between Lum Park and Jordan Road and associated dewatering.
 - HDD water main in Lum Park and along 13th Avenue, and start along TH 210 east from Lum Park.
 - HDD gravity sewer along TH 210 between Lum Park and Pine Shores Road.
 - Jack/bores under TH 210 at Lum Park, then moving to Ash Avenue.

URGENT.....

IMMEDIATE

ATTENTION NEEDED

Special Information

It is very important that anyone with special needs or disabilities contact us as soon as possible. We are in the process of working with emergency response organizations to locate any residences that may have a special need so we are fully aware of the issues throughout construction and if quick response is needed to any specific residence(s), there is a plan in place. Contact Pat Beste with WSN at 218.820.8843 or Roger Worm with SEH at 320.250.1072 or Scott Hedlund with SEH at 218.855.1705.

Once construction starts, if you have upcoming special events planned, please inform SEH so we can help with your access needs.

Project Status, cont...

- Weeks of May 23rd and 30th, ongoing:
 - Lum Park Lift Station area work.
 - HDD water main along TH 210.
 - HDD gravity sewer along TH 210.
 - Jack/bores under TH 210.
 - E Street open cut sewer work between 8th Ave and League Avenue.

You will notice private utility companies (electricity, natural gas, telephone, cable TV, etc.) marking their private utilities in the project area. This is necessary to help the City's sewer and water construction project General Contractor work around existing utilities. Relocation of private utilities is necessary in some areas (such as gas mains along E Street) to avoid construction conflicts with proposed street and public utility construction and upgrade old facilities. The General Contractor does not direct the operations for these private utilities.

Local Access and Detour During Construction

Access will be maintained to all properties during construction. There will be periods of time when access may be temporarily limited such as when active construction is underway in front of your property. In order to construct the utilities, the contractor will need to close off certain segments of roads in the project area in stages. So the direction of access to and from your property will change depending on what stage of construction is being worked on. There will also continue to be short duration temporary road and driveway closures during work hours and then reopening by the end of the day depending on what type of and where active work is occurring.

There will be posted detour routes for work in the E Street corridor and at the Pine Shores Road area. The team will make every effort to minimize disruption and communicate staging changes.

E Street road closures between 8th Avenue NE and League Avenue NE are planned to begin May 16th.

Construction Zone

Barricade and road closure signs will be installed in the project area to protect motorists during construction. Please pay careful attention to the warning signs! "Road Closed" signs are used where the road is impassable and closed to all traffic except for the Contractor's equipment or officially authorized vehicles. "Road Closed to Thru Traffic" signs are used where through traffic must detour to avoid a closure some distance beyond the sign, but where local traffic can move up to the point of closure. In this instance, local traffic would be defined as residential traffic from the particular street under construction. For this project, all adjacent business access will be maintained by existing alternate access not fronting project roads.

There will be times during construction that direct access to your driveway will be limited. Access to your property is important to us, and the Contractor will work to minimize those times that access must be limited.

As the Contractor's operations move during the course of construction, you will observe that signs and barricades move as well. We understand this may be frustrating! Please allow extra time in your schedule as you drive through the construction zone. Please advise your family, guests, and customers to exercise caution and safe driving speeds. Be sure workers and heavy equipment operators see you before driving around them.

Preservation of Construction Stakes and Utility Flags....We need your help!

Please do not remove any wooden stakes you will see temporarily placed on the boulevards. These stakes are used by the Contractor to construct the project and are expensive to replace.

Also, please do not remove or relocate the colored utility location flags. These flags, in conjunction with the spray paint markings on the ground, are necessary for the Contractor to locate buried utilities. We understand these flags may be unsightly and difficult to mow around, but we need your help to protect the construction crews and residents in your neighborhood.

Your help in keeping bystanders away from the construction area will ensure the project will progress safely.



Short Elliott Hendrickson Inc.
416 South 6th Street, Suite 200
Brainerd, MN 56401-3504



Project Update

**2016 Brainerd Airport Utility Extension
Brainerd, Minnesota**