

2020 Street Reconstruction  
Sandstone, Minnesota

# Project Update



SEH NO. SANST 149039

## Project Contacts

### SEH - Project Representative

STEVE ROSE  
612.759.1544 (Cell)  
[srose@sehinc.com](mailto:srose@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE  
3535 Vadnais Center Drive  
St. Paul, MN 55110  
612.720.5882 (Cell)  
[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### A1 Excavating, Inc.

BRAD NIELSEN  
Project Manager  
8237 State Hwy 64  
P.O. Box 90  
Bloomer, WI 54724  
715.568.4141 ext 219 (Office)  
[bnielsen@a1excavating.com](mailto:bnielsen@a1excavating.com)

### City of Sandstone

KATHY GEORGE  
City Administrator  
119 4TH St.  
Sandstone, MN 55072  
320.245.5241 (Office)  
[administrator@sandstonemn.com](mailto:administrator@sandstonemn.com)

Check out project web page for updates:

<http://www.sehinc.com/sandstone>

October 30, 2020 | Project Update No. 14

## Project Schedule

- HAPPY HALLOWEEN!
- The project streets are all prepared for the final layer of bituminous pavement.
- We understand construction has been an inconvenience – we have appreciated your patience as we work to improve the City's streets!

## Next Week's Anticipated Work

- The final layer of bituminous pavement will be placed on all project streets starting Tuesday, November 3<sup>rd</sup> and finished up on Wednesday, November 4<sup>th</sup>.
- If you have any questions regarding the project, please call Steve Rose at 612.759.1544.

## Street's Closed to thru Traffic -

- The project streets are all open to traffic.
- If you see men in yellow safety vests on the street next week, they're not trick or treaters so don't feed them!
- Watch for future project updates!

