

2020 Street Reconstruction
Sandstone, Minnesota

Project Update



SEH NO. SANST 149039

Project Contacts

SEH - Project Representative

STEVE ROSE
612.759.1544 (Cell)
srose@sehinc.com

SEH - Project Manager

GREG ANDERSON, PE
3535 Vadnais Center Drive
St. Paul, MN 55110
612.720.5882 (Cell)
ganderson@sehinc.com

A1 Excavating, Inc.

BRAD NIELSEN
Project Manager
8237 State Hwy 64
P.O. Box 90
Bloomer, WI 54724
715.568.4141 ext 219 (Office)
bnielsen@a1excavating.com

City of Sandstone

KATHY GEORGE
City Administrator
119 4TH St.
Sandstone, MN 55072
320.245.5241 (Office)
administrator@sandstonemn.com

Check out project web page for updates:

<http://www.sehinc.com/sandstone>

August 13, 2020 | Project Update No. 5

Project Schedule

- The City of Sandstone's contractor, A1 Excavating, completed Minnesota Street, Washington Street, Division Street and 1st Street back to a gravel surface ready for curb replacement and new bituminous pavement.
- New curb & gutter will be installed on Minnesota, Washington, Division, 1st and possibly Court starting on August 18th.
- Starting Thursday, August 13th - A1 will begin installing new sanitary sewer and storm mains in Pine Avenue.
- We understand construction will be an inconvenience – we appreciate your patience as we work to improve the City's streets!

Next Week's Anticipated Work

- A1 will continue installing new sanitary and storm sewer mains in Pine Avenue, then move to Court Avenue, south of 3rd Street.
- Access to your driveway on a project street should be open most of the time with the exception of when the new curb & gutter is installed. You will need to be out of your driveway for approximately 10 days while the concrete cures. During this time, you will be able to park in the street in front of your house.
- If you have special access issues ie – medical deliveries, meal delivery, etc. please let Steve Rose know to help accommodate those - 612.759.1544.

Street's Closed to thru Traffic -

- Pine Avenue between Washington Street and TH 123 will be closed the next 2 weeks to through traffic
- The remaining project streets should remain open. Even with streets open, PLEASE avoid a street currently under construction if possible
- Watch for future updates on street closures