

2020 Street Reconstruction  
Sandstone, Minnesota

# Project Update



SEH NO. SANST 149039

## Project Contacts

### SEH - Project Representative

STEVE ROSE  
612.759.1544 (Cell)  
[srose@sehinc.com](mailto:srose@sehinc.com)

### SEH - Project Manager

GREG ANDERSON, PE  
3535 Vadnais Center Drive  
St. Paul, MN 55110  
612.720.5882 (Cell)  
[ganderson@sehinc.com](mailto:ganderson@sehinc.com)

### A1 Excavating, Inc.

BRAD NIELSEN  
Project Manager  
8237 State Hwy 64  
P.O. Box 90  
Bloomer, WI 54724  
715.568.4141 ext 219 (Office)  
[bnielsen@a1excavating.com](mailto:bnielsen@a1excavating.com)

### City of Sandstone

KATHY GEORGE  
City Administrator  
119 4TH St.  
Sandstone, MN 55072  
320.245.5241 (Office)  
[administrator@sandstonemn.com](mailto:administrator@sandstonemn.com)

Check out project web page for updates:

<http://www.sehinc.com/sandstone>

August 21, 2020 | Project Update No. 6

## Project Schedule

- New curb & gutter has been installed on Minnesota, Washington, Division, 1<sup>st</sup> and the west side of Court Ave.
- Curb was not completed on 1<sup>st</sup> Street due to a conflict with the gas main. After the gas company relocates the gas main, the curb will be finished on 1<sup>st</sup> Street.
- We understand construction will be an inconvenience – we appreciate your patience as we work to improve the City's streets!

## Next Week's Anticipated Work

- A1 will continue installing new sanitary and storm sewer mains in Pine Avenue, then move to Court Avenue, south of 3<sup>rd</sup> Street.
- Driveway aprons will be completed on Minnesota, Washington, Division, 1<sup>st</sup> and Court next week. You will need to be out of your driveway for approximately 10 days while the concrete cures. During this time, you will be able to park in the street in front of your house.
- If you have special access issues ie – medical deliveries, meal delivery, etc. please let Steve Rose know to help accommodate those - 612.759.1544.

## Street's Closed to thru Traffic -

- Pine Avenue between Washington Street and TH 123 will be closed the next 2 weeks to through traffic
- The remaining project streets should remain open. Even with streets open, PLEASE avoid a street currently under construction if possible
- Watch for future updates on street closures